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ECD = ESTIMATED COMPLETION DATE 

 

TxDOT Projects 

 N. Austin Street – R.R. tracks to IH 10 

Contractor: Curran Construction 

Scope: Reconstruction of roadway, add bike lanes and sidewalks, drainage and 

utility relocation; completed project will also have a continuous center turn lane 

to improve capacity of the street. 

Update: The project was delayed for months due to utilities being in the way 

(AT&T and CenterPoint); Construction is finally underway 

ECD: Feb. 2018 

 

 King Street (Court Street to Kingsbury) 

Contractor: Curran Construction 

Scope: Restore existing portions of King Street  

Update: Work began on Monday, Sept. 19; the Contractor is allowed 218 working 

days to complete the project; Work will be phased/Lane Closures and diversion 

work proposed; Phase Construction is proposed to reduce disturbance to 

residents. All major intersections (Cedar, Humphreys, College, and Mountain) 

will remain opening during the week to maintain traffic through the residential 

areas. Weekend closures will be required at the intersections. 

ECD: 11 months 

 

 The IH-10, Hwy. 46, FM 78 and Access Road construction & improvements are 

ongoing and making nice progress. The project is scheduled to take three years to 

complete. Per our last meeting with TxDOT the General Contractor, Lane 

Construction, is currently ahead of project schedule. 

 

 Hike & Bike Trail (TxDOT)  

Update: The contractor is actively working to complete the remaining work below 

the Convent Bridge and corrections required as part of the final site walk. 

Additional gabion work under the Convent Bridge will be completed after 

TxDOT’s contractor has been released from the project.   

ECD: Completion of the project should occur by Late Fall 2016. 

 

MPO Projects 

 Vaughn/San Antonio St. Project – Engineering underway 
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Scope: ADA-compliant sidewalk constructed along N. Vaughn St (north of Court 

to San Antonio) and along San Antonio east to Guadalupe St.  

Update: TRC submitted 100% design plans to TxDOT for their review 

on 08/01/16.  TxDOT has completed all reviews with the exception of 

Environmental.  That portion could take another 30-60 days for comments to be 

received and addressed.  Staff has reviewed the 387 page spec book and provided 

comments back to TRC for incorporation.  Once the TxDOT review is completed 

and comments addressed by TRC, the City will bid the project.  Staff is hoping to 

put the project out to bid in November/December 2016, but TxDOT has a 

projected bid date of January/February 2017. 

 

 Tor Drive (SH 123 Business to SH 123 Bypass) 

ECD: end of 2017 

Scope: Widen roadway and add continuous left turn lane, bike lanes and 

sidewalks  

Update: The reconstruction of Tor Drive is currently is in the design phase and 

is at the 90% complete milestone. The new road will consists of a 46 foot wide 

road section consisting of three 12 foot wide lanes including a continuous central 

turn lane, two 5 foot wide bike lanes, 5 feet wide concrete sidewalks along each 

side of the road, and limited drainage improvements. The plans are under review 

with TxDOT and once approved,the City will release the documents for Bid 

in January 2017. We anticipate construction to begin in Spring of 2017 with 

completion on or before the end of the year. 

 

Capital Improvement Projects:  

 S. River Street Improvement Project -  

ECD: Spring 2017 

Project Plan:   

 S. River Street – Washington to Shelby: Micro-surfacing (seal) of roadway; 

Relocation of fire hydrants; Upgraded water line 

 S. River Street – Shelby to Klein: Mill and overlay of roadway – asphalt 

will be cut out on both sides of the street and a layer of asphalt will be 

placed over entire road; Drainage improvements – including curb inlet 

installed (curbside storm drain ties into storm drain line) and construction 

of curbs; Upgraded sewer line 

 River St – Washington to Klein (entire scope of project): Sidewalks 

installed on east side of street (ADA-compliant including ‘truncated 

domes’*** on ramps for visually impaired).; Driveway improvements – 

concrete and asphalt aprons installed 

 

 Walmart/IH-10 Access Road Area Water Main Extension – 

Construction is underway 

ECD: October 2016 
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Project Plan: Extending water main from N. Vaughn northwest to New Braunfels 

- - approximately 6,470 linear feet of 16” water main and an additional 1,870 

linear feet of water main ranging from 6” to 12” in diameter.  

Update: The proposed water mains will provide increased water availability and 

promote development in the Northwest quadrant of the City; this area includes 

properties located within the proposed Walmart development and along Hwy 46 

from CH Matthies to north of Hwy 90. Project is substantially complete.   

 

 

 River-San Marcos-Heideke Street (RSMH) - Phase I  

ECD: Substantial completion November 2016 

Update: Recent rainfall (Sunday/Monday) has pushed paving of San Marcos 

back a week. Paving should commence around 10/12 (weather permitting) and be 

completed that week. Crews are completing driveways and sidewalks and we 

anticipate the concrete work to be finished before 10/24, weather permitting. 

Crews are back-filling disturbed areas and are re-vegetating disturbed areas 

along San Marcos Street. 

We will have a two day roadway closure on 10/6 through the morning of 10/8 

(Thursday - Saturday) on Mountain Street between Erskine and Bauer Streets to 

allow for final adjustments of all manholes and valve covers. We propose these 

two dates as this should result in the shortest disruption of Mountain Street while 

SISD is off and TxDOT has not impacted King Street relative to the RSMH 

project. Capital Projects-ENGR will issue a detour map by Tuesday (10/4) of next 

week. 

 

 Walnut Branch Sewer Replacement and Upgrade - project is located 

along Walnut Branch from west of Guadalupe St./north of Court Street to north 

of Kingsbury St. 

Scope: The improvements consist of approximately 7,100 linear feet of 30 inch 

sanitary sewer line and approximately 500 linear feet of sanitary sewer lines 

ranging from 6-24 inches.  

ECD: slated to be substantially complete by March 2017 (weather permitting). 

 

 North Heideke Street Reconstruction – IH 10 to SH 123 Bypass  

Project is located north of IH 10 access road to SH 123 Bypass at the Martindale 

Road intersection. 

Scope: The improvements consist of the reconstruction of approximately 

1,700 linear feet of a two lane roadway including limited drainage improvements.   

ECD: Work is anticipated to start Fall of 2016 and be completed before March 

2017, weather permitting. 

 

 Hidalgo Street Reconstruction and Roosevelt Drive Utility 

Improvements – Hidalgo Street reconstruction will begin at Kingsbury Street 
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and terminate at New Braunfels Avenue (FM 78). Utility Improvements will 

begin at Austin Street (SH 123 BS) and extend approximately 1,400 linear feet 

east and past Woodland Drive. 

Scope: Hidalgo Street is a full roadway reconstruction project with new concrete 

curb and gutter, limited drainage with water and sanitary sewer upgrades. 

Roosevelt Drive utility upgrades will include replacement of the existing water 

and sanitary sewer mains and roadway restoration/reclamation project through 

use of the Asphalt Zipper and PW crews. 

ECD: Design is anticipated to be completed by January 2017 and the project 

released for Bid in February 2017. Schedule for construction TBD 

City Facility Projects: 

 Seguin Animal Services Facility – Contact: Dep. Chief Bruce Ure 

Update: The animal shelter is almost back on schedule!  We experienced some 

significant rain delays" but the site work is done, the slab is poured and the 

building is going up.  We anticipate the roof to be complete by the first week of 

October and then progress really begins. 

ECD: Dec. 2016 

 

 Seguin Utility Operations Center 

ECD: December 2016 

Location: 3000 Blk N. Austin St. 

Update: They’re finishing up concrete and paving; putting the roof on Utility 

Warehouse  

ECD: end of Feb. 2017  

 

Development Projects (Contact: John Foreman, Asst. Dir. Of Planning) 

 King Plaza Retail (1417 E. Walnut St) - Phase 1 complete, Phase 2 under 

construction  

 Court Plaza Strip Center – (1507 E. Court St) 12,000 s.f. retail center with 4 units 

left 

 Taco Tejano – construction ongoing 

 Legacy Oak Medical Complex (King St.) - 2 of 3 buildings almost finished 

 Schaefer Property/ Integral Properties (Hwy 46 and CH Matthies)– plat 

recorded; in predevelopment 

 Stripes (IH-10 & Austin St.) – Final inspections 

 Stripes (Kingsbury & 123 Bypass) – Plat in progress 

 Alamo Self Storage (1850 W. IH 10) –Final inspections 
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 Dollar General (3589 N. 123 Bypass) – Permits ready to issue 

 On the Grind Coffee (kiosk in Arlan’s parking lot) – Site permit in process 

 Seguin Coffee Company (410 N. Austin) – Site plan in process 

 Seguin Emergency Center (101 S. 123 Bypass) – Plat in progress 

 Seguin High School – Sept. 18th update: 

http://www.seguin.k12.tx.us/upload/common/BondConstructionReports/ConstructionUpdate0

91516.pdf 

ECD: August 2017  

 

Major Developments Contact: Karlee Scheel, Economic Development 

 Siro (IH 10 & 8th St) - Siro is working towards breaking ground early 2017 and 

plans to be fully operational in early 2018. 

 Walmart (SE Corner of IH10 and SH 46) -Construction expected in 2017 

 

Single Family Residential:  

 The Village at Mill Creek - An expansion of the already existing single family 

residential community, will bring 400+ new rooftops to the area. Crews are 

working to get infrastructure needs in place at the site, with a tentative goal of lot 

completion in late 2016 

 Meadows at Nolte Farms –Phase I development completed; Phase II – 187 

residential lots almost ready to start issuing building permits  

 Greenspoint Subdivision - Bordered by State Highway 46 on the east, 

Rudeloff Road on the north, and Farm to Market Road 78 on the south, this 264 

acre, mixed used development consists of 39 commercially zoned acres, leaving 

the remaining 225 acres residentially zoned; Plats for 3 commercial lots and 18 

single-family lots received 

 Butte Meadows (Old Falcon Meadows) - 400+ new rooftops. Preliminary site 

plans and Phase 1 development plans have been approved. Lots have been 

platted, and the developers are in the process of recruiting builders. 

 Country Club Estates Unit 3 – 28 lots and extension of Club View; plat in 

progress 
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Multi-family Residential:  

 Navarro Crossing Duplex Condos – building permits issued for two 

structures (4 units); construction of units, driveways, utilities underway 

 Walnut Grove Apartments (E. Walnut near HEB) –116 units; apartment 

management is working on getting their Certificate of Occupancy so they can 

stripe the parking lot and have phone lines installed; they expect to open the 

second week of Oct.  

 Park West Apartments: (900 blk San Antonio St.) – zoning approved and 

plats have been submitted for the ten acre site.  

 Oak Hollow Phase II (on Barnes Dr.) – 96 units – infrastructure plans in 

process 

 

MISC PROJECTS: 

 

Bowl Pavilion Roof: A Purchase Order was issued to Sullivan Contracting 

on 08/30/16 in the amount of $12,540.  Sullivan has ordered the joists and decking 

from Vulcraft (fabricator) and they are telling me with a small order like this, it will be 

towards the end of October for the joists to be ready.  They will try to squeeze them in 

sooner if there is an opening in their fabrication schedule.  The work should be done by 

the Thanksgiving Holiday.  The City is receiving an insurance to pay for the repairs. 

 

 

 

 


